

Proxima Health — Scope & Pricing: Items 6–9

Design refinement round | Prepared May 26, 2026

This document records the request and the scoping/pricing assessment that produced the quoted figure for items 6–9. The assessment was made against the actual production codebase (homepage, /diagnostics, /interventions, /science).

The Request

considering the original scope of this project was 10,000 USD, how much should I charge for the following? I already did 1-5, here is 6 through 9.

6. Reformat imagery emphasis on the site. Reduce the visual weight of existing images — smaller, less prominent placement — and lean more into text/visual information. Most relevant on the homepage, /diagnostics, and /interventions. Please scope what this looks like in practice.

7. Homepage copy/hierarchy revision. Sequence with #6. Goal is to make the value prop language more prominent on the web alongside reducing image prominence — same underlying change.

8. “Invisible Crisis” homepage section trim. Fold into #6 / #7. Keep the stats; trim the section.

9. /science graph refinement and adjustment (if you’re able to make changes to this without Lotipa – let us know).

The Assessment

What 6–9 actually involve

These four are really **one coordinated pass over 3 pages** (homepage, /diagnostics, /interventions) plus a small dependency-gated item on /science. They share files and have to be sequenced, which is why you'd bundle them, not bill them as four separate jobs.

#6 — Imagery reformat (the anchor item)

Each of the three pages currently leads with a full-bleed next/image hero plus secondary image columns (homepage healthcare-professional.png in a 4:3 grid, diagnostics diagnostic.png, interventions hero + Inuspheris logo). Reducing visual weight in practice means:

- Shrinking/cropping heroes (full-viewport → contained or reduced-height band)
- Converting the 50/50 image+text grids to text-forward layouts (smaller inset image, wider copy column)
- Re-tuning the responsive breakpoints + Framer Motion reveals so the new ratios don't break on mobile
- 1–2 revision rounds with you/the client

Real work: ~6–9 hrs. This is iterative design, not a find-and-replace.

#7 — Homepage copy/hierarchy

Same files as #6, done in the same pass. Promote the value-prop typography, reorder/resize the stacked black-on-cream headline blocks, tighten body copy. ~3–4 hrs on top of #6 (cheap because the files are already open).

#8 — Invisible Crisis trim

Genuinely small. Keep the stats, cut the image column and shorten the section. ~1–2 hrs, fully absorbed into #6/#7.

#9 — /science graph — flag this one

The “graph” is grafico-02.mp4, an animated video asset, almost certainly Lotipa's deliverable. **I can resize it, recaption it, change its surrounding layout/emphasis (~1–2 hrs), but I cannot edit**

the animation itself without the source file. If they want the data/visual *inside* the graph changed, that goes back to Lotipa or needs a rebuild — that's a separate line item, not part of this.

Pricing

Total focused effort for 6–8 plus the layout-only version of 9: roughly **12–17 hours**.

Against a \$10K original build, a coherent design-refinement round like this lands at **~20–25% of original scope**.

Recommended: \$2,200 fixed fee for 6, 7, 8, and the layout/sizing portion of 9, including up to two revision rounds.

Caveats to put in writing:

- **#9 graph internals are excluded** — if Lotipa needs to re-render the animation, that's quoted separately once you know their cost.
- Fixed fee assumes copy is supplied or lightly edited, not written from scratch. If they want you to author new value-prop copy, add ~\$300.

If you'd rather bill hourly to stay flexible on revision cycles: **\$2,000–\$2,800 at \$150/hr**, same exclusions.

Summary table

Item	Scope	Est. hours
#6 Imagery reformat (homepage, / diagnostics, / interventions)	Reduce hero/ image weight, shift to text-forward layouts, re-tune responsive + motion	6–9
#7 Homepage copy/hierarchy	Promote value-prop typography, reorder headline blocks, tighten copy	3–4
#8 Invisible Crisis trim	Keep stats, cut image column, shorten section	1–2

Item	Scope	Est. hours
#9 /science graph (layout only)	Resize/recaption/ reposition grafico-02.mp4; animation internals excluded	1–2
Total		12–17

Quote	Terms
\$2,200 fixed	Items 6–8 + layout portion of #9, up to 2 revision rounds
\$2,000–\$2,800 hourly	At \$150/hr, same exclusions
+\$300	If authoring new value-prop copy from scratch
Excluded	Re-rendering the /science graph animation (back to Lotipa, quoted separately)

Prepared for Proxima Health · May 26, 2026 · Scope assessed against production codebase.
 Figures are estimates pending final agreement on copy ownership and the /science graph
 dependency.